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ESTIMATE RUN 12/07/2010

ESTIMATE SUMMARY 13:14:14

CONTID: C17024         ESTIMATE NO: 0012 PROG 2005

PCN: 17024-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287 SPRINGFIELD - SOUTH PERCENT TIME:

PROJECT NO: ES22871-032                   

US 287 SPRINGFIELD - SOUTH

NAME OF ROAD: US 287

PROJECT COUNTIES: BACA

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 11/06/2010 DATE TIME STARTED 10/12/2009

20 SO. SUNSET STREET DATE LET 09/03/2009 DATE WORK BEGAN 10/12/2009

P.O. BOX 1318 DATE AWARDED 09/11/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/06/2009 DATE ACCEPTED

LONGMONT CO 80501-5844303-444-8680 DATE NOTICE TO PROCEED 10/12/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,457,940.96 PARTICIPATING $ $ 1,390,605.95

AWARD PROJECT AMT: 10,488,687.33 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -230,636.74

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

108.68

CALENDAR DAYS

CALENDAR DAYS

93.35%

695,807.42

1,390,605.95

1,159,969.21

1,159,969.21

$

$

$

$

9,762,133.54

0.00

9,762,133.54

0.00

9,762,133.54

-157,330.31

157,330.31

9,762,133.54

0.00

AMOUNT DUE 9,762,133.54 1,159,969.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,159,969.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PROWERS

388.0 TIME ALLOW: 357

ORIG TIME ALLOW: 357
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PCN: 17024-BID    ESTIMATE RUN 12/07/2010

PROJECT: ES22871-032                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 12.000

1.000

202-00033  
 

13.000

EACH

985.00000 12,805.0013.000

985.00

0010 REMOVAL OF DELINEATOR 130.000

0.000

202-00090  
 

130.000

EACH

13.25000 1,722.50130.000

0.00

0015 REMOVAL OF CONCRETE PAVEMENT 28,282.000

0.000

202-00210  
 

28,282.000

SY  

3.75000 106,057.5028,282.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 24,410.000

0.000

202-00240  
 

24,410.000

SY  

1.60000 39,056.0024,410.000

0.00

0025 *REMOVAL OF PAVEMENT MARKING 2,978.000

3,805.000

202-00250  
 

6,783.000

SF  

1.00000 6,783.006,783.000

3,805.00

0030 *REMOVAL OF GROUND SIGN 17.000

0.000

202-00810  
 

17.000

EACH

130.00000 2,210.0017.000

0.00

0035 *REMOVAL OF FENCE 71,177.000

88.000

202-01000  
 

71,265.000

LF  

0.20000 14,253.0071,265.000

17.60

0040 *REMOVAL OF GUARDRAIL TYPE 3 827.000

0.000

202-01130  
 

827.000

LF  

2.30000 1,902.10827.000

0.00

0045 *REMOVAL OF END ANCHORAGE 10.000

0.000

202-01300  
 

10.000

EACH

95.00000 950.0010.000

0.00

0050 *SAWING CONCRETE (4 INCH) 0.000

216.000

202-05004  
 

216.000

LF  

4.00000 864.00216.000

864.00

0055 *SANDBLASTING 0.000

36,506.000

202-05150  
 

36,506.000

SF  

0.35000 12,777.1036,506.000

12,777.10
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PCN: 17024-BID    ESTIMATE RUN 12/07/2010

PROJECT: ES22871-032                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 122,662.000

8,520.000

203-00010  
 

155,000.000

CY  

4.80000 629,673.60131,182.000

40,896.00

0065 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 27,833.000

0.000

203-00062  
 

27,833.000

CY  

6.50000 180,914.5027,833.000

0.00

0070 BLADING 0.000

0.000

203-01500  
 

50.000

HOUR

145.00000 0.000.000

0.00

0075 BACKHOE 0.000

0.000

203-01510  
 

0.000

HOUR

150.00000 0.000.000

0.00

0080 POTHOLING 0.000

0.000

203-01597  
 

0.000

HOUR

245.00000 0.000.000

0.00

0085 *STRUCTURE BACKFILL (FLOW-FILL) 152.000

0.000

206-00065  
 

152.000

CY  

135.00000 20,520.00152.000

0.00

0090 TOPSOIL 12,145.000

4,048.000

207-00205  
 

16,193.000

CY  

5.00000 80,965.0016,193.000

20,240.00

0095 *EROSION LOG (12 INCH) 1,890.000

360.000

208-00002  
 

2,250.000

LF  

4.25000 9,562.502,250.000

1,530.00

0100 *EROSION BALES (WEED FREE) 840.000

742.000

208-00011  
 

1,582.000

EACH

14.00000 22,148.001,582.000

10,388.00

0105 *SILT FENCE (REINFORCED) 410.000

0.000

208-00021  
 

410.000

LF  

3.00000 1,230.00410.000

0.00

0110 *CONCRETE WASHOUT STRUCTURE 3.000

0.000

208-00045  
 

3.000

EACH

950.00000 2,850.003.000

0.00
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PCN: 17024-BID    ESTIMATE RUN 12/07/2010

PROJECT: ES22871-032                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STABILIZED CONSTRUCTION ENTRANCE 1.000

0.000

208-00070  
 

1.000

EACH

1,895.00000 1,895.001.000

0.00

0120 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 17.000

0.000

208-00103  
 

100.000

HOUR

45.00000 765.0017.000

0.00

0125 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

0.000

HOUR

100.00000 0.000.000

0.00

0130 *EROSION CONTROL SUPERVISOR 529.500

125.000

208-00205  
 

654.500

HOUR

50.00000 32,725.00654.500

6,250.00

0135 WATER 200.000

50.000

209-00000  
 

250.000

MGAL

27.00000 6,750.00250.000

1,350.00

0140 *RESET GUARDRAIL TYPE 3 225.000

0.000

210-01130  
 

225.000

LF  

6.00000 1,350.00225.000

0.00

0145 *RESET END ANCHORAGE 2.000

0.000

210-01200  
 

2.000

EACH

420.00000 840.002.000

0.00

0150 *SEEDING (NATIVE) 50.000

36.580

212-00006  
 

87.000

ACRE

300.00000 25,974.0086.580

10,974.00

0155 *MULCHING (WEED FREE) 66.020

36.580

213-00003  
 

103.000

ACRE

285.00000 29,241.00102.600

10,425.30

0160 *MULCH TACKIFIER 11,500.000

7,315.000

213-00061  
 

18,815.000

LB  

2.00000 37,630.0018,815.000

14,630.00

0165 *SOIL RETENTION BLANKET (CLASS 1) 2,144.000

0.000

216-00021  
 

2,144.000

SY  

3.00000 6,432.002,144.000

0.00
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PCN: 17024-BID    ESTIMATE RUN 12/07/2010

PROJECT: ES22871-032                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 AGGREGATE BASE COURSE (CLASS 6) 13,840.000

3,942.000

304-06007  
 

18,634.000

CY  

28.80000 512,121.6017,782.000

113,529.60

0175 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

200.00000 0.000.000

0.00

0180 *CONCRETE PAVEMENT (6 INCH) 1,829.500

437.900

412-00600  
 

2,268.000

SY  

36.25000 82,193.252,267.400

15,873.88

0185 *CONCRETE PAVEMENT (11 INCH) 133,709.000

24,757.300

412-01100  
 

158,466.400

SY  

31.90000 5,055,074.97158,466.300

789,757.87

0185 MATERIAL ALLOWANCE STEEL FOR CONCRETE PAVEMENT 11 INCH 21,035.273

-21,035.273SY  

1.39000 0.000.000

-29,239.03

0185 MATERIAL ALLOWANCE ROCK 0.000

0.000SY  

4.39000 0.000.000

0.00

0185 MATERIAL ALLOWANCE ROCK 0.000

0.000SY  

4.39000 0.000.000

0.00

0185 MATERIAL ALLOWANCE ROCK 0.000

0.000SY  

4.39000 0.000.000

0.00

0185 MATERIAL ALLOWANCE ROCK 35,557.891

-35,557.891SY  

4.39000 0.000.000

-156,099.14

0185 MATERIAL ALLOWANCE SAND 0.000

0.000SY  

2.78000 0.000.000

0.00

0185 MATERIAL ALLOWANCE SAND 0.000

0.000SY  

2.78000 0.000.000

0.00
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PCN: 17024-BID    ESTIMATE RUN

PROJECT: ES22871-032                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 MATERIAL ALLOWANCE SAND 0.000

0.000SY  

2.78000 0.000.000

0.00

0185 MATERIAL ALLOWANCE SAND 0.000

0.000SY  

2.78000 0.000.000

0.00

0185 MATERIAL ALLOWANCE SAND 16,294.450

-16,294.450SY  

2.78000 0.000.000

-45,298.57

0190 CONCRETE SLOPE AND DITCH PAVING 2.000

1.250

507-00000  
 

3.250

CY  

230.00000 747.503.250

287.50

0195 *EPOXY 0.000

2.000

519-00100  
 

2.000

GAL 

350.00000 700.002.000

700.00

0200 30 INCH REINFORCED CONCRETE PIPE 376.000

0.000

603-01300  
 

376.000

LF  

125.00000 47,000.00376.000

0.00

0205 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 160.000

0.000

603-02360  
 

160.000

LF  

200.00000 32,000.00160.000

0.00

0210 45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 4.000

0.000

603-05136  
 

4.000

EACH

2,800.00000 11,200.004.000

0.00

0215 24 INCH CORRUGATED STEEL PIPE 80.000

0.000

603-10240  
 

80.000

LF  

72.00000 5,760.0080.000

0.00

0220 30 INCH CORRUGATED STEEL PIPE 120.000

70.000

603-10300  
 

190.000

LF  

86.00000 16,340.00190.000

6,020.00

0225 24 INCH STEEL END SECTION 4.000

0.000

603-30024  
 

4.000

EACH

530.00000 2,120.004.000

0.00
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PCN: 17024-BID    ESTIMATE RUN 12/07/2010

PROJECT: ES22871-032                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 30 INCH STEEL END SECTION 6.000

2.000

603-30030  
 

8.000

EACH

855.00000 6,840.008.000

1,710.00

0235 30 INCH PIPE SAFETY END TREATMENT 10.000

0.000

603-33030  
 

10.000

EACH

2,800.00000 28,000.0010.000

0.00

0240 12 INCH PLASTIC PIPE 108.000

71.000

603-50012  
 

179.000

LF  

46.00000 8,234.00179.000

3,266.00

0245 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 500.000

850.000

606-00301  
 

1,350.000

LF  

14.00000 18,900.001,350.000

11,900.00

0250 *TRANSITION TYPE 3G 4.000

4.000

606-01370  
 

8.000

EACH

900.00000 7,200.008.000

3,600.00

0255 *END ANCHORAGE (FLARED) 6.000

4.000

606-02005  
 

10.000

EACH

1,445.00000 14,450.0010.000

5,780.00

0260 *END POST 28.000

3.000

607-00005  
 

31.000

EACH

175.00000 5,425.0031.000

525.00

0265 *CORNER AND LINE BRACE POST 82.000

12.000

607-00010  
 

94.000

EACH

195.00000 18,330.0094.000

2,340.00

0270 *FENCE BARBED WIRE WITH METAL POSTS 66,109.000

5,213.000

607-01000  
 

71,322.000

LF  

1.15000 82,020.3071,322.000

5,994.95

0275 *FENCE PICKET SNOW 3,192.000

800.000

607-32000  
 

3,992.000

LF  

4.30000 17,165.603,992.000

3,440.00

0280 CURB TYPE 4 (SECTION M) 40.000

188.500

609-40011  
 

228.500

LF  

16.00000 3,656.00228.500

3,016.00
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PCN: 17024-BID    ESTIMATE RUN 12/07/2010

PROJECT: ES22871-032                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *DELINEATOR (TYPE I) 0.000

166.000

612-00001  
 

166.000

EACH

22.00000 3,652.00166.000

3,652.00

0290 *DELINEATOR (TYPE III) 0.000

21.000

612-00003  
 

21.000

EACH

23.00000 483.0021.000

483.00

0295 *2 INCH ELECTRICAL CONDUIT 0.000

50.000

613-00200  
 

50.000

LF  

17.90000 895.0050.000

895.00

0300 *PULL BOX (13"X24"X18") DEEP 0.000

2.000

613-07050  
 

2.000

EACH

1,200.00000 2,400.002.000

2,400.00

0305 *SIGN PANEL (CLASS I) 0.000

34.560

614-00011  
 

34.560

SF  

13.00000 449.2834.560

449.28

0310 *SIGN PANEL (CLASS II) 0.000

106.380

614-00012  
 

106.380

SF  

15.00000 1,595.70106.380

1,595.70

0315 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 0.000

43.500

614-01502  
 

43.500

LF  

15.80000 687.3043.500

687.30

0320 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

0.000

121.000

614-01582  
 

121.000

LF  

32.00000 3,872.00121.000

3,872.00

0325 *LOOP DETECTOR WIRE 0.000

600.000

614-72875  
 

600.000

LF  

4.75000 2,850.00600.000

2,850.00

0330 *PIEZO ELECTRIC TUBE, CLASS 2 0.000

2.000

614-73005  
 

2.000

EACH

2,400.00000 4,800.002.000

4,800.00

0335 *FLASHING BEACON YELLOW 0.000

1.000

614-80000  
 

1.000

EACH

1,060.00000 1,060.001.000

1,060.00
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PCN: 17024-BID    ESTIMATE RUN 12/07/2010

PROJECT: ES22871-032                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 EMBANKMENT PROTECTOR TYPE 3 3.000

2.000

615-00030  
 

5.000

EACH

650.00000 3,250.005.000

1,300.00

0345 DETOUR PAVEMENT 15,930.900

1,770.100

621-00450  
 

17,701.000

SY  

25.00000 442,525.0017,701.000

44,252.50

0350 *CONSTRUCTION SURVEYING 0.606

0.394

625-00000  
 

1.000

L S 

98,500.00000 98,500.001.000

38,809.00

0351 CONSTRUCTION SURVEYING (HOURLY) EXTRA CONSTRUCTION 
SURVEYING

19.000

51.000

625-00001  
 

70.000

HOUR

100.00000 7,000.0070.000

5,100.00

0355 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

400,000.00000 400,000.001.000

0.00

0360 *PUBLIC INFORMATION SERVICES 0.750

0.250

626-01000  
 

1.000

L S 

53,000.00000 53,000.001.000

13,250.00

0365 *PAVEMENT MARKING PAINT 85.000

0.000

627-00001  
 

85.000

GAL 

29.50000 2,507.5085.000

0.00

0370 *EPOXY PAVEMENT MARKING 0.000

298.000

627-00005  
 

298.000

GAL 

68.50000 20,413.00298.000

20,413.00

0375 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 0.000

14,931.000

627-02001  
 

14,931.000

SF  

8.20000 122,434.2014,931.000

122,434.20

0380 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 0.000

90.000

627-30210  
 

90.000

SF  

10.50000 945.0090.000

945.00

0385 *FLAGGING 11,049.200

765.000

630-00000  
 

12,500.000

HOUR

20.00000 236,284.0011,814.200

15,300.00
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PCN: 17024-BID    ESTIMATE RUN 12/07/2010

PROJECT: ES22871-032                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *PILOT CAR OPERATION 1,818.000

192.000

630-00001  
 

2,011.000

HOUR

32.25000 64,822.502,010.000

6,192.00

0395 *TRAFFIC CONTROL INSPECTION 91.000

0.000

630-00007  
 

100.000

DAY 

105.00000 9,555.0091.000

0.00

0400 *TRAFFIC CONTROL MANAGEMENT 237.000

8.000

630-00012  
 

250.000

DAY 

800.00000 196,000.00245.000

6,400.00

0405 *FLASHING BEACON (PORTABLE) 7.200

0.000

630-80001  
 

8.000

EACH

315.00000 2,268.007.200

0.00

0410 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.500

0.000

630-80336  
 

8.000

EACH

32.00000 144.004.500

0.00

0415 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000

0.000

630-80341  
 

10.000

EACH

31.25000 281.259.000

0.00

0420 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.200

0.000

630-80342  
 

85.000

EACH

32.00000 2,246.4070.200

0.00

0425 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) CONSTRUCTION 
INFORMATION

248.400

0.000

630-80344  
 

276.000

SF  

13.00000 3,229.20248.400

0.00

0430 *CONSTRUCTION INFORMATION SIGN (RADIO SIGN INSTALL) 1.800

0.000

630-80348  
 

2.000

EACH

250.00000 450.001.800

0.00

0435 *CONSTRUCTION INFORMATION SIGN (SPECIAL) (ARRA) 3.600

0.000

630-80348  
 

4.000

EACH

500.00000 1,800.003.600

0.00

0440 *PORTABLE MESSAGE SIGN PANEL 1.800

0.000

630-80355  
 

2.000

EACH

8,500.00000 15,300.001.800

0.00
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PCN: 17024-BID    ESTIMATE RUN 12/07/2010

PROJECT: ES22871-032                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *DRUM CHANNELIZING DEVICE 502.200

0.000

630-80360  
 

558.000

EACH

6.00000 3,013.20502.200

0.00

0450 *CONCRETE BARRIER (TEMPORARY) 270.000

0.000

630-80370  
 

300.000

LF  

23.00000 6,210.00270.000

0.00

0455 *TRAFFIC CONE 225.000

0.000

630-80380  
 

250.000

EACH

5.00000 1,125.00225.000

0.00

0460 *CHANNELIZING DEVICE (FIXED) 135.000

0.000

630-80391  
 

150.000

EACH

55.00000 7,425.00135.000

0.00

0465 *RUMBLE STRIP (PORTABLE) 3.600

0.000

630-80430  
 

4.000

EACH

750.00000 2,700.003.600

0.00

0470 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

0.000

DAY 

500.00000 0.000.000

0.00

0471 ADDED ITEM (DOLLAR)/ LIENS AGAINST LAWSON CONSTRUCTION -146,406.800

0.000

900-00006  
 

0.000

DOL 

1.00000 -146,406.80-146,406.800

0.00

0475 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

3,574.400

F A 

1.00000 0.000.000

0.00

0480 F/A PARTNERING 2,024.900

0.000

700-70011  
 

2,024.900

F A 

1.00000 2,024.902,024.900

0.00

0485 F/A CONCRETE PAVEMENT INCENTIVE 0.000

0.000

700-70013  
 

260,000.000

F A 

1.00000 0.000.000

0.00

0490 F/A FUEL COST ADJUSTMENT 41,403.730

6,767.730

700-70016  
 

50,000.000

F A 

1.00000 48,171.4648,171.460

6,767.73
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PCN: 17024-BID    ESTIMATE RUN 12/07/2010

PROJECT: ES22871-032                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

90,571.440

700-70018  
 

90,572.000

F A 

1.00000 90,571.4490,571.440

90,571.44

0500 F/A ON-THE-JOB TRAINEE 1,248.500

298.000

700-70021  
 

2,240.000

HOUR

1.00000 1,546.501,546.500

298.00

0505 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0510 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0515 F/A DISPUTE RESOLUTION BOARD 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0520 F/A ELECTRIC SERVICE 0.000

0.000

700-70190  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0525 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0526 ADDED ITEM (DAY)/ LIQUDATED DAMAGES 0.000

-28.000

900-00005  
 

0.000

DAY 

3,823.00000 -107,044.00-28.000

-107,044.00

CAT 8,881,360.051,159,969.219,577,167.49CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE O-26-E 

0530 *REMOVAL OF ASPHALT MAT (PLANING) 369.000

0.000

202-00240  
 

369.000

SY  

1.60000 590.40369.000

0.00

0535 *REMOVAL OF BRIDGE RAILING 188.000

0.000

202-00425  
 

188.000

LF  

5.30000 996.40188.000

0.00
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PROJECT: ES22871-032                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:14

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE O-26-E 

0540 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

30,000.00000 30,000.001.000

0.00

0545 *SANDBLASTING 5,764.000

0.000

202-05150  
 

5,764.000

SF  

0.35000 2,017.405,764.000

0.00

0550 *STRUCTURE EXCAVATION 448.000

0.000

206-00000  
 

448.000

CY  

13.50000 6,048.00448.000

0.00

0555 *STRUCTURE BACKFILL (CLASS 1) 309.000

0.000

206-00100  
 

309.000

CY  

50.00000 15,450.00309.000

0.00

0560 *STEEL PILING (HP 14X89) 152.000

0.000

502-11489  
 

152.000

LF  

89.50000 13,604.00152.000

0.00

0560 MATERIAL ALLOWANCE STEEL PILING O-26-E 0.000

0.000LF  

39.57000 0.000.000

0.00

0565 *DRILLED CAISSON (36 INCH) 104.000

0.000

503-00036  
 

104.000

LF  

275.00000 28,600.00104.000

0.00

0570 *BRIDGE EXPANSION DEVICE (0-4 INCH) 88.000

0.000

518-01004  
 

88.000

LF  

150.00000 13,200.0088.000

0.00

0570 MATERIAL ALLOWANCE EXPANSION O-26-E 0.000

0.000LF  

85.40000 0.000.000

0.00

0575 *EPOXY RESIN (INJECTION) 0.000

0.000

519-01000  
 

0.000

LF  

100.00000 0.000.000

0.00

0580 *EPOXY RESIN CRACK SEALER 4,048.000

0.000

519-01050  
 

4,048.000

SF  

3.00000 12,144.004,048.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:14

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE O-26-E 

0585 *THIN BONDED EPOXY OVERLAY 640.000

0.000

519-03000  
 

640.000

SY  

45.00000 28,800.00640.000

0.00

0590 *CONCRETE CLASS D (BRIDGE) 235.000

0.000

601-03040  
 

235.000

CY  

660.00000 155,100.00235.000

0.00

0595 *REINFORCING STEEL (EPOXY COATED) 46,852.000

0.000

602-00020  
 

46,852.000

LB  

1.00000 46,852.0046,852.000

0.00

0600 *BRIDGE RAIL TYPE 10 264.000

0.000

606-11000  
 

264.000

LF  

97.00000 25,608.00264.000

0.00

0600 MATERIAL ALLOWANCE BRIDGE RAIL FOR STR. O-26-E 0.000

0.000LF  

45.84000 0.000.000

0.00

CAT 379,010.200.00379,010.20CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE O-26-N 

0605 *REMOVAL OF HEADWALL 1.000

0.000

202-00015  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

0610 *REMOVAL OF WALL 2.000

0.000

202-00150  
 

2.000

EACH

520.00000 1,040.002.000

0.00

0615 *STRUCTURE EXCAVATION 349.880

0.000

206-00000  
 

349.880

CY  

13.50000 4,723.38349.880

0.00

0620 *STRUCTURE BACKFILL (FLOW-FILL) 40.000

0.000

206-00065  
 

40.000

CY  

135.00000 5,400.0040.000

0.00

0625 *STRUCTURE BACKFILL (CLASS 1) 5.000

0.000

206-00100  
 

5.000

CY  

50.00000 250.005.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:14

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE O-26-N 

0630 *SHORING (AREA 1) 1.000

0.000

206-01781  
 

1.000

L S 

8,500.00000 8,500.001.000

0.00

0635 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

0.000

CY  

275.00000 0.000.000

0.00

0636 ADDED ITEM (SQUARE YARD)/ CMO #6 191.000

0.000

900-00022  
 

191.000

SY  

176.64000 33,738.24191.000

0.00

CAT 55,651.620.0055,651.62CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE O-26-O 

0640 REMOVAL OF CONCRETE PAVEMENT 4,113.800

0.000

202-00210  
 

4,113.800

SY  

3.75000 15,426.754,113.800

0.00

0645 *REMOVAL OF ASPHALT MAT (PLANING) 1,406.000

0.000

202-00240  
 

1,406.000

SY  

1.60000 2,249.601,406.000

0.00

0650 *REMOVAL OF BRIDGE RAILING 408.000

0.000

202-00425  
 

408.000

LF  

5.30000 2,162.40408.000

0.00

0655 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 30.000

0.000

202-00502  
 

30.000

CY  

450.00000 13,500.0030.000

0.00

0656 SANDBLASTING 15,688.000

0.000

202-05150  
 

15,688.000

SF  

0.35000 5,490.8015,688.000

0.00

0660 *STRUCTURE EXCAVATION 330.000

0.000

206-00000  
 

330.000

CY  

13.50000 4,455.00330.000

0.00

0665 *STRUCTURE BACKFILL (CLASS 1) 150.000

0.000

206-00100  
 

150.000

CY  

50.00000 7,500.00150.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:14

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE O-26-O 

0670 *STRUCTURE BACKFILL (CLASS 2) 80.000

0.000

206-00200  
 

80.000

CY  

22.60000 1,808.0080.000

0.00

0675 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000

TON 

175.00000 0.000.000

0.00

0680 *CONCRETE PAVEMENT (11 INCH) 0.000

0.000

412-01100  
 

0.000

SY  

31.90000 0.000.000

0.00

0685 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

0.000

SY  

17.00000 0.000.000

0.00

0690 *BRIDGE EXPANSION DEVICE (0-4 INCH) 206.000

0.000

518-01004  
 

206.000

LF  

150.00000 30,900.00206.000

0.00

0690 MATERIAL ALLOWANCE EXPANSION O-26-O 0.000

0.000LF  

85.40000 0.000.000

0.00

0691 THIN BONDED EPOXY OVERLAY 1,743.000

0.000

519-03000  
 

1,743.000

SY  

45.00000 78,435.001,743.000

0.00

0695 *CONCRETE CLASS D (BRIDGE) 260.250

0.000

601-03040  
 

260.250

CY  

660.00000 171,765.00260.250

0.00

0696 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR LOW STRENGTH 
CONCRETE

-1.000

0.000

900-00006  
 

-1.000

DOL 

1,425.60000 -1,425.60-1.000

0.00

0700 *REINFORCING STEEL (EPOXY COATED) 34,960.000

0.000

602-00020  
 

34,960.000

LB  

1.00000 34,960.0034,960.000

0.00

0700 MATERIAL ALLOWANCE REINFORCING STEEL O-26-O 0.000

0.000LB  

0.49000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:14

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE O-26-O 

0705 *BRIDGE RAIL TYPE 10R 434.100

0.000

606-11010  
 

434.100

LF  

67.00000 29,084.70434.100

0.00

0705 MATERIAL ALLOWANCE BRIDGE RAIL FOR STR. O-26-O 0.000

0.000LF  

45.84200 0.000.000

0.00

CAT 396,311.650.00396,311.65CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0710 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

26,000.00000 26,000.001.000

0.00

0715 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

22,000.00000 22,000.001.000

0.00

0720 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,800.00000 1,800.001.000

0.00

CAT 49,800.000.0049,800.00CURRENT AMT0400 $ $ $

$ 9,762,133.521,159,969.21$10,457,940.96$CURRENT AMTPROJECT TOTAL


